



February 26, 2019

Mr. David Milliron  
City Manager  
City of Hogansville  
400 East Main Street  
Hogansville, Georgia 30230

Re: City of Hogansville  
Roadway Improvements - Lake Access Road  
Project No. 311731.007

Dear Mr. Milliron:

We are enclosing three (3) copies of Change Order No. One on the City's contract with Piedmont Paving, Inc. on subject project. If acceptable, please sign, date and return two (2) copies to us.

Yours truly,

A handwritten signature in black ink, appearing to read "J. Lamar Rogers", is written over the typed name below.

J. Lamar Rogers, P.E.

JLR:sn  
Enclosure

RECEIVED

FEB 25 2019

CHANGE ORDER NO. ONE  
FEBRUARY 14, 2019

TURNIPSEED ENGINEERS

OWNER: CITY OF HOGANSVILLE, GEORGIA

PROJECT: ROADWAY IMPROVEMENTS  
LAKE ACCESS ROAD

PROJECT NO.: 311731

CONTRACTOR: PIEDMONT PAVING, INC.

The following quantities and unit prices are hereby added to the contract:

ITEM NO.	QTY.	UNIT	DESCRIPTION	UNIT PRICE	TOTAL PRICE
1.	138	TONS	Recycled Asphalt Concrete 19 mm Material Cost Increase	\$7.81	\$1,077.78
2.	103	TONS	Recycled Asphalt Concrete 9.5 mm Material Cost Increase	\$10.54	\$1,085.62
3.	1	LS	Graded Aggregate Base Course Repair	\$7,600.00	\$7,600.00

TOTAL CHANGE IN CONTRACT AMOUNT: \$9,763.40

ORIGINAL CONTRACT AMOUNT: \$99,903.75

REVISED CONTRACT AMOUNT WITH CHANGE ORDER NO. ONE: \$109,667.15

Change in Contract Time: None  
Reason for Change: 1-2. Increase in cost of material since bids were received January 10, 2017  
3. Cost to repair existing base and prepare base for paving

Requested by: [Signature] Date: 2/19/19  
Piedmont Paving, Inc.

Recommended by: [Signature] Date: 2/25/19  
Turnipseed Engineers

Accepted by: \_\_\_\_\_ Date: \_\_\_\_\_  
City of Hogansville, Georgia



**CHANGE ORDER NO. ONE  
FEBRUARY 14, 2019**

**OWNER: CITY OF HOGANSVILLE, GEORGIA**

**PROJECT: ROADWAY IMPROVEMENTS  
LAKE ACCESS ROAD**

**PROJECT NO.: 311731**

**CONTRACTOR: PIEDMONT PAVING, INC.**

---

The following quantities and unit prices are hereby added to the contract:

ITEM NO.	QTY.	UNIT	DESCRIPTION	UNIT PRICE	TOTAL PRICE
1.	138	TONS	Recycled Asphalt Concrete 19 mm Material Cost Increase	\$7.81	\$1,077.78
2.	103	TONS	Recycled Asphalt Concrete 9.5 mm Material Cost Increase	\$10.54	\$1,085.62
3.	1	LS	Graded Aggregate Base Course Repair	\$7,600.00	\$7,600.00

**TOTAL CHANGE IN CONTRACT AMOUNT:** \$9,763.40

**ORIGINAL CONTRACT AMOUNT:** \$99,903.75

**REVISED CONTRACT AMOUNT WITH CHANGE ORDER NO. ONE:** \$109,667.15

Change in Contract Time: None

Reason for Change: 1-2. Increase in cost of material since bids were received January 10, 2017  
3. Cost to repair existing base and prepare base for paving

Requested by: 

Piedmont Paving, Inc.

2/19/19

Date

Recommended by: 

Turnipseed Engineers

2/25/19

Date

Accepted by:

City of Hogansville, Georgia

Date

**CHANGE ORDER NO. ONE  
FEBRUARY 14, 2019**

**OWNER: CITY OF HOGANSVILLE, GEORGIA**

**PROJECT: ROADWAY IMPROVEMENTS  
LAKE ACCESS ROAD**

**PROJECT NO.: 311731**

**CONTRACTOR: PIEDMONT PAVING, INC.**

---

The following quantities and unit prices are hereby added to the contract:


ITEM NO.	QTY.	UNIT	DESCRIPTION	UNIT PRICE	TOTAL PRICE
1.	138	TONS	Recycled Asphalt Concrete 19 mm Material Cost Increase	\$7.81	\$1,077.78
2.	103	TONS	Recycled Asphalt Concrete 9.5 mm Material Cost Increase	\$10.54	\$1,085.62
3.	1	LS	Graded Aggregate Base Course Repair	\$7,600.00	\$7,600.00

**TOTAL CHANGE IN CONTRACT AMOUNT:** \$9,763.40

**ORIGINAL CONTRACT AMOUNT:** \$99,903.75

**REVISED CONTRACT AMOUNT WITH CHANGE ORDER NO. ONE:** \$109,667.15

Change in Contract Time: None  
Reason for Change: 1-2. Increase in cost of material since bids were received January 10, 2017  
3. Cost to repair existing base and prepare base for paving

Requested by:  2/19/19  
Piedmont Paving, Inc. Date

Recommended by:  2/25/19  
Turnipseed Engineers Date

Accepted by: \_\_\_\_\_  
City of Hogansville, Georgia Date



# Piedmont Paving, Inc.

1226 Highway 16 East, Newnan, Georgia 30263  
Phone: 678-423-0586 Fax: 678-423-0588

## Contract Change Order Request

Project: Lake Access Road- Hogansville, GA


Date: 2/5/19

<u>ITEM</u>	<u>APPROX. QUANTITY</u>	<u>UNIT</u>	<u>PRICE</u>	<u>AMOUNT</u>
<u>1. 19mm Asphalt Increase</u>	138 Tons		\$7.30	\$1,007.40
<u>2. 9.5mm Asphalt Increase</u>	103 Tons		\$9.85	\$1,014.55
			TAX	\$141.54
Asphalt Increase Subtotal				\$2,163.49
<u>3. Base Crew</u>	1 Day		\$4,600.00	\$4,600.00
Includes: Mobilization				
<u>4. GAB</u>	6 Loads		\$500.00	\$3,000.00
GAB Repair Subtotal				\$7,600.00
<b>CHANGE ORDER TOTAL</b>				<b>\$9,763.49</b>

### Notes:

- This change order represents the material increase since the project was bid.
- Please see attached for material pricing comparison between the dates of the bid (1/10/17) and today (2/5/19).
- Please sign below and return to acknowledge approval and for PPI to proceed with work.

Submitted By:

Signature: 

Name: Andrew Trammell

Approved By:

Signature: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_

Company: \_\_\_\_\_



**C. W. MATTHEWS CONTRACTING CO., INC.**

DRAWER 970  
 MARIETTA, GEORGIA 30061  
 TELEPHONE (770) 422-7520  
 FAX (770) 422-1058

Please note that several Plant are subject to limited availability according to demand. Contact sales for more information.

LEGACY PREFERRED PRICES			Prices Effective Monday, January 7, 2019						
Plant Location	25mm / 19mm Base / Binder	B-MOD	12.5mm(65) E Mix	9.5mm(65-2) F Mix	9.5mm(65-1) H Mix	4.75mm(50) G Mix	PERMAFLEX	*MILLINGS	*PROCESSED RAP
Plant #3 KENNESAW Kennesaw, GA	60.45	64.70	64.70	68.95	70.40	72.60	80.35	3.50	8.50
Plant #4 GRIFFIN Griffin, GA	65.00	71.60	71.60	73.85	75.20	77.90	83.05	8.00	N/A
Plant #5 BIG CREEK Suwanee, GA	59.05	62.85	62.85	64.25	66.25	69.70	77.80	5.00	10.00
Plant #6 BARTOW Cartersville, GA	64.20	68.75	68.75	72.15	74.85	75.90	79.95	5.00	N/A
Plant #9 CUMMING Cumming, GA	59.10	61.25	61.25	63.90	65.85	69.45	73.20	N/A	N/A
Plant #11 LONG BRANCH Dahlonega, GA	69.55	72.85	72.85	74.45	77.35	80.30	80.95	N/A	N/A
Plant #12 DOUGLASVILLE Douglasville, GA	59.80	63.95	63.95	66.10	68.40	70.55	76.80	5.00	10.00
Plant #14 BOLTON Smyrna, GA	63.10	65.35	65.35	67.75	70.85	72.65	78.55	3.50	8.50
Plant #15 BLAIRSVILLE Blairsville, GA	73.45	78.45	78.45	80.50	83.05	86.80	87.80	N/A	N/A
Plant #16 VILLA RICA Villa Rica, GA	62.95	66.35	66.35	68.40	69.95	73.00	82.70	N/A	N/A
Plant #17 ELLIJAY Ellijay, GA	77.10	80.75	80.75	85.75	87.70	88.85	85.60	N/A	N/A
Plant #22 TOCCOA Toccoa, GA	63.60	68.20	68.20	71.05	72.65	75.60	75.25	N/A	N/A
Plant #24 ROCKMART Rockmart, GA	67.70	72.45	72.45	73.90	75.05	79.45	83.70	N/A	N/A
Plant #26 DALTON Dalton, GA	66.85	71.75	71.75	76.95	77.15	87.40	79.00	10.00	N/A
Plant #27 BALL GROUND Ball Ground, GA	63.55	68.20	68.20	71.15	72.35	74.90	79.30	10.00	N/A
Plant #42 BOLINGBROKE Bolingbroke, GA	51.35	55.85	55.85	57.30	59.45	62.25	61.60	N/A	N/A
Plant #43 COLUMBUS Columbus, GA	51.95	54.80	54.80	56.45	58.20	60.45	68.00	N/A	N/A
Plant #52 CANDLER Gainesville, GA	57.60	61.15	61.15	65.00	66.70	68.60	71.75	8.00	N/A
Plant #53 ATHENS Athens, GA	60.25	62.70	62.70	65.40	67.10	68.45	72.30	N/A	N/A
Plant #56 FOREST PARK Forest Park, GA	59.10	63.05	63.05	64.40	66.45	68.10	74.80	4.00	9.00
Plant #59 LAGRANGE LaGrange, GA	58.60	61.15	61.15	63.65	65.35	67.80	75.40	10.00	N/A
Plant #60 NORCROSS Norcross, GA	56.65	60.55	60.55	63.20	65.20	66.95	74.65	3.50	8.50
Plant #62 PAULDING Dallas, GA	61.95	64.25	64.25	69.00	70.95	72.10	78.55	10.00	N/A
Plant #63 STOCKBRIDGE Stockbridge, GA	61.20	63.50	63.50	67.65	69.05	71.45	76.45	5.00	N/A
Plant #64 TYRONE Tyrone, GA	57.05	61.05	61.05	63.25	64.90	66.50	69.65	5.00	N/A

AC TACK is \$4.00 per gallon at all Plant. GDOT approved Superpave mixes require lime at \$2.00/ton.

\*Non-Processed Milled Recycled Asphalt (NOT CRUSHED RAP) & Processed RAP (Crushed RAP) Subject to Availability at that Location